AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 2004JUNO2 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S1212A
TACOM ROCK | SLAND DCMA SOUTH FLORI DA
AVBTA- LC- CAC-C 6100 HOLLYWOOD BLVD SUI TE 310
| RENE MAWSON (309) 782- 3810 HOLLYWOOD FL 33024
ROCK | SLAND IL 61299-7630
EMAI L: MAWSONI @RI A. ARMY. M L
SCD A PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

REAL- TI ME LABORATORI ES, LLC
990 S. ROGERS CI RCLE, SUTE 5
BOCA RATON, FL. 33487-2817

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAE20- 03- C- 0132
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 62319 | Facility Code 20030CT07

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$500.0

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MAJOR M CHELLE SANNER
SANNERM@RI A. ARMY. M L (309) 782- 4931

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004JUNO2
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20-03- C- 0132 MOD/AMD P00002

Name of Offeror or Contractor: REAL- TI ME LABORATORI ES, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purpose of this nodification is to extend the delivery schedule for din 0001AC, Control Gip Assenbly.
NSN:  1090- 01-174-9272, P/ N 11674117, from 20 units 9, April 2004, and 30 units 10 May 2004 to 31 July 2004.

2. This extension descreases the unit price by $10.00. The resulting CLINN price is decreased from $10,723.00 to $10, 713. 00.
The total contract price decreases by $500.00, from $536,150.00 to $535, 650. 00.

3. Al other terms and conditions of the contract remain unchanged.
*** END OF NARRATIVE A 004 ***
Shi prents to Defense Depot Susquehanna Pennsyl vani a (DDSP) (New Cunber| and)
Al'l deliveries scheduled for DDSP (New Cunberl and) now require an appointment. Contractors are required to schedul e delivery appoints

by calling the DDSP custoner service hotline 10 days prior to delivery date. The DDSP custoner service nunber is 1-800-307-8496.
Appoi ntments for FOB Origin shipnments should be coordinated with DCVA transportation. The follow ng information will be required:

a. Contract Nunber

b. Item Nanme (Noun)

c. NSN

d. Total Weight and Cube
e. Vendor

f.

Identification of Consolidation and Containerization Point (CCP) stock or M ssion Stock
Itemf may be obtained by calling the | TEM MANAGER poi nt of contact bel ow

The | TEM MANAGER poi nt of contact for this matter is Diane Mayhal |l phone: 309-782-6765.

Pl ease contact the CONTRACT SPECI ALI ST for assistance regardi ng probl ens neking appoi ntnents.

The CONTRACT SPECI ALI ST for this matter is Irene Mawson phone: 309-782-3810.

*** END OF NARRATI VE A 005 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SI|N DAAE20- 03- G 0132 MOD/AMD P00002
Name of Offeror or Contractor: REAL- TI ME LABORATORI ES, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AC PRODUCTI ON_QUANTI TY W THOUT FI RST ARTI CLE/ Qv 50 EA |[$__10,713.00000 |$ 535, 650. 00

NOUN: GRI P ASSEMBLY, CONTR
PRON: ML21A197ML PRON AMD: 04
AVS CD: 060011

ACRN:  AA

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wh2H092149H600 W25GLU J 2
DEL REL CD QUANTI TY DEL DATE

001 50 31-JUL- 2004

002 DELETED

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS
(VW25GLY) XU TRANSPORTATI ON OFFI CER
DDSP NEW CUMBERLAND FACI LI TY
BUI LDI NG M SSI ON DOCR 113 134
NEW CUMBERLAND PA 17070-5001




CONTINUATION SHEET

PIIN/SIIN DAAE20-03- C- 0132

Reference No. of Document Being Continued

MOD/AMD P00002

Page 4 of 4

Name of Offeror or Contractor: REAL- TI ME LABORATORI ES, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0001AC ML21A197ML AA 2 536,150.00 $ -500. 00
060011
NET CHANGE $ -500. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 97  X4930AC9G 6D 26KB S11116 W52H09

PRI OR AMOUNT
OF AWARD
1, 046, 150. 00

NET CHANGE FOR AWARD: $

NET CHANGE

| NCREASE/ DECREASE

$ -500. 00 $

CUMULATI VE
AMOUNT
535, 650. 00

| NCREASE/ DECREASE

-500. 00

-500. 00

1, 045, 650. 00
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